

24 February 1949

CSGAS-73

SUBCOMMITTEE REPORT #25

MEMORANDUM FOR THE ARMY SECURITY AGENCY TECHNICAL COMMITTEE

SUBJECT: Review of Intercept and D/F Research and Development Projects

1. REFERENCES:

a. IRS dated 16 February 1949 from Secretary ASATC, to Chairman, Intercept and Direction Finding Subcommittee, subject: Review of Research and Development Projects.

b. Extract from IRS dated 25 November 1947 from AS-24, to AS-70, subject: JAN Reporting System for Research and Development Activities, AS-71 file number 37.6, RIB General Correspondence.

c. War Department Circular 126, Research and Development, and Classification of Material, Section III Paragraph 13.

d. War Department Circular 71, Section VI, dated 18 March 1947.

2. DISCUSSION:

a. Agencies Concerned

- (1) Directing Agency: Army Security Agency
- (2) Other Interested Agencies: Navy, USAF, Signal Corps

b. Purpose

To insure conformity with the Department of the Army Research and Development Program, to eliminate duplicating and unproductive activities, to insure records on all projects are kept current, and to insure prompt action on all completed projects.

3. RECOMMENDATIONS:

The Subcommittee recommends that:

a. The following projects be continued and the assigned priorities remain the same as indicated.

<u>DA Project No.</u>	<u>Title</u>	<u>Priority</u>
29-32-003	Impulse Recorder Reproducer, ASAN 10	1-C
29-32-004	Interim Precision Recorder, ASAN 11	1-C
29-32-005	Special Oscilloscopes	2-B
29-32-006	High Precision Recorder Reproducer, ASAN 9	1-C
29-32-007	Antenna Matching Transformer	2-B
29-32-010	Tape Feed-Out Counter, ASAN 4	1-C

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

b. The following project be continued and the assigned priority changed as indicated:

<u>DA Project No.</u>	<u>Title</u>	<u>Priority</u>	
		<u>From</u>	<u>To</u>
29-32-001	High Frequency Multicouplers and Antennas	2-A	1-C

c. The following projects be terminated as completed:

None

d. The following projects be cancelled:

None


4. EXHIBITS:

There are not exhibits to this report.

5. COORDINATION:

Coordination was accomplished with the following agencies:

None.



R. C. HDX
Chairman, Intercept &
D.F. Subcommittee

~~CONFIDENTIAL~~